COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 09/ 2019

ESTI MATE SUMVARY 16: 04: 45
CONTI D C22261 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22261- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIVE ALLOW 15 WORK DAYS
SH 14 & WCR 33 | NTERSECTI ON | M PERCENT TIME:  100. 00 ORI G TI ME ALLOW 15 WORK DAYS
PROJECT NO. FSA0142- 068
SH 14 & WCR 33 | NTERSECTI ON | M
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
AB Under gr ound PAY PERI OD ENDI NG 07/ 09/ 2019 DATE TI ME STARTED 06/03/2019
21269 County Road 47 DATE LET 01/ 03/ 2019 DATE WORK BEGAN 06/ 03/ 2019
DATE AWARDED 01/08/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/31/2019 DATE ACCEPTED
LaSal |l e CO 80645 (520) 609- 3752 DATE NOTI CE TO PROCEED 06/03/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 141, 852. 50 PARTI Cl PATI NG $ 275. 00 $ 275. 00
AWARD PRQJECT AMT:  $ 166, 650. 95 NON- PARTI Cl PATI NG 139, 473. 26 139, 473. 26
PERCENT COMPLETE: 98. 529 TOTAL EARNI NGS 139, 748. 26 139, 748. 26
FUNDS AVAI LABLE: $ 2,104.24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 139, 748. 26 139, 748. 26
TOTAL CLAI VS $ 0.00 RETAI NAGE -2,499.76 -2,499. 76
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 137, 248. 50 137, 248. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 137, 248. 50 137, 248. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 137, 248. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22261 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22261-BID ESTI MATE RUN 07/ 09/ 2019
PRQJECT: FSA0142- 068 ESTI MATE NO 0001 16: 04: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 4, 500. 00
4,500. 00000 1. 000 4,500. 00
0010 202-00220 Renoval of Asphalt Mat 26. 500 0. 000
SY 26. 500 795. 00
30. 00000 26. 500 795. 00
0015 202-00240 *Renoval of Asphalt Mt (Pl aning) 1, 788. 000 0. 000
Sy 1, 788. 000 8, 046. 00
4.50000 1, 788. 000 8, 046. 00
0020 202-00810 Renoval of Ground Sign 2.000 0. 000
EACH 2.000 120. 00
60. 00000 2.000 120. 00
0025 203-00010 Uncl assified Excavation (Conplete In Place) 118. 000 0. 000
cY 118. 000 4, 956. 00
42.00000 118. 000 4,956. 00
0030 203-00066 Enbanknent Material (Conplete In Place) (R40) 41. 000 0. 000
CcY 41. 000 4,715. 00
115. 00000 41. 000 4,715.00
0035 208-00002 *Erosion Log Type 1 (12 Inch) 464. 000 0. 000
LF 464. 000 1,832.80
3. 95000 464. 000 1, 832. 80
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 1. 000 0. 000
HOUR 1. 000 35.00
35. 00000 1. 000 35. 00
0045 208-00106 Sweepi ng (Sedi ment Renoval) 8. 000 0. 000
HOUR 8. 000 600. 00
75. 00000 8. 000 600. 00
0050 208-00107 Renoval of Trash 2.000 0. 000
HOUR 2.000 70. 00
35. 00000 2.000 70. 00
0055 208-00207 Erosi on Control Managenent 12. 000 0. 000
DAY 12. 000 1,320.00

110. 00000 12. 000 1, 320. 00



CONTI D: C22261 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22261-BID ESTI MATE RUN 07/ 09/ 2019
PRQJECT: FSA0142- 068 ESTI MATE NO 0001 16: 04: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00006  *Seeding (Native) 0. 150 0. 000
ACRE 0.150 932. 25
6, 215. 00000 0. 150 932. 25
0065 212-00032 *Soi | Condi tioni ng 0. 150 0. 000
ACRE 0. 150 1, 140. 00
7, 600. 00000 0.150 1, 140. 00
0070 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 747.000 0. 000
Cl ass
Sy 747.000 1, 755. 45
2.35000 747.000 1, 755. 45
0075 304- 06000 Aggr egat e Base Course (C ass 6) 87.570 0. 000
TON 87.570 3,502. 80
40. 00000 87.570 3,502. 80
0080 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0085 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 284. 200 0. 000
TON 284. 200 43, 766. 80
154. 00000 284. 200 43, 766. 80
0090 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 9. 000 0. 000
EACH 9. 000 990. 00
110. 00000 9. 000 990. 00
0095 614-00012 *Sign Panel (Class I1) 18. 000 0. 000
SF 18. 000 495. 00
27.50000 18. 000 495. 00
0100 614-00037 *Si gn Panel (Special) 2.000 0. 000
EACH 2.000 6, 500. 00
3, 250. 00000 2.000 6, 500. 00
0105 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 24.000 0. 000
LF 24.000 252.00
10. 50000 24.000 252. 00
0110 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 2.000 210. 00

105. 00000 2.000 210. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 614-80311

0120

625- 00000

0125

626- 00000

0130

627-00008

0135

627-30410

0140

630- 00000

0145

630- 00007

0150

630- 00012

0155

630- 80341

0160

630- 80342

0165 630-80350

C22261

22261-BID
FSA0142- 068

| TEM
DESCRI PTI ON

*Barricade (Type 3 F-A)

*Construction Surveying

*Mobi | i zati on

*Modi fi ed Epoxy Pavenent Marking

*Preformed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
10. 50000
1. 000
LS
5, 355. 00000
1. 000
LS
16, 750. 00000
11. 250
GAL
340. 00000
45. 000
SF
26. 25000
267. 000
HOUR
57. 75000
19. 000
DAY
105. 00000
11. 000
DAY
420. 00000
50. 000
EACH
10. 50000
21.000
EACH
10. 50000
0. 000
EACH

10. 50000

QrY TH'S PERI OD
QTY TO DATE

11.
11.

11.
11.

18.
18.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 895
. 895

. 000

250
250

. 000
45.
45.

000
000

. 000
. 000
. 000

. 000
19.
19.

000
000

. 000

000
000

. 000
45.
45.

000
000

. 000

900
900

. 000
. 000
. 000

Page 4

ESTI MATE RUN 07/ 09/ 2019

63

5,355

14, 991.

3,825

1,181.

15, 419

1,995

4,620

472.

198.

00

25

00

25

25

00

00

.00

16: 04: 45

AMOUNT

63

5, 355

14, 991.

3, 825

1, 181.

15,419

1,995

4,620

472.

198.

00

00

25

00

25

25

00

00

50

45

.00



CONTI D

C22261
22261-BID
FSA0142- 068

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 5
ESTI MATE RUN07/09/ 2019
16: 04: 45

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0170

0175

0180

0185

0190

0195

0205

630- 80355

630- 80360

630- 80380

700- 70010

700- 70031

700- 70380

626-01104

CAT NO0400

0200

620- 00020

ROADWAY

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

F/ A M nor

Cont r act

Revi si ons

F/ A Interim Surface Repair

F/ A Erosion Control

*Public Information Services (Tier V)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
4. 000
EACH
525. 00000
55. 000
EACH
11. 00000
4. 000
EACH
1. 10000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
1. 000
LS
2, 380. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
275. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
3. 600
3. 600

1, 890. 00
1, 890. 00

0. 000
49. 500
49. 500

544. 50
544.50

0. 000
3. 600 3. 96
3. 600 3.96

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
1. 000 2, 380. 00
1. 000 2, 380. 00

141,577.50 $ 139,473.26$% 139, 473.26

0. 000
1. 000 275. 00

1. 000

141, 852.50 % 139,748.26$% 139, 748.26



